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SAVIN

VINE Custody Module: The following provides status for the remaining jails:

e Morton: On 08-15-11 the agency was provided another demo on the DSI-Lite jail management system that
Appriss provides free to agencies. The free system does not have a medical portion therefore Appriss is
researching how they would handle HIPAA.

e McKenzie: Interface development continues.

Victim Data Pull: Working with Stutsman County’s JMS vendor was found to be cost prohibitive therefore

implementation work continues with Grand Forks County and now Burleigh County. The project is expected to be

completed late November.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

CJIS was waiting for files from agency, currently developers are in the process of testing the files. Working with
vendor on automating the process of getting the files to CJIS.

LERMS

The LERMS test server was updated to SQL 2008 R2. Once testing is completed the training and production server
will be updated.

STARS

Training on JustWare software that begins the implementation process with New Dawn Technologies for the
following counties will begin in the early October: Slope, Bowman, McHenry, Wells and Ransom. The addition of
these new counties will bring the total count of State’s Attorneys using STARS to 12 counties.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

CJIS has received the signed integration agreement from Devils Lake Police Department and waiting on Ramsey
County Sheriff’s Office. Bob is working with agency to obtain the agreement.

JAMESTOWN/STUTSMANCOUNTY INTEGRATION PROJECT

CJIS is waiting for a cost estimate from CIS and is working on getting the integration agreement from Jamestown
PD.

WAHPETON/RICHLAND COUNTY/ NDSCS

CJIS is waiting for a cost estimate from CIS. There have been difficulties in vendor response.
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PORTAL 3.0 — SEARCH CHANGES

CJIS is working with ITD to determine what can be accomplished with modifications to the software architecture of
the Portal. Changes to the user interface would be worked on separately at a later date.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

New World is working on a new cost estimate for this project and it is expected to be completed by the second
week of September.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The Project Charter was signed by all agencies. Work on the integration project will begin in September.
DICKINSON/STARK COUNTY INTEGRATION PROJECT

Stark County is interested in continuing with the Project if Dickinson PD participates. The Dickinson Police
Department is hiring a new Chief due to retirement. With this Stark has asked that we work with new Chief,
therefore, CJIS will contact the Police Department after the new Chief takes office.

24*7 PORTAL ACCESS (BCl)

The Office of Attorney General will advise CJIS when they are ready to work with CJIS. The date has been changed
to 2012.



